
• ' ' '00002

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

L HEADING

DATE: August 7, 1995
SUBJECT: Lewis Terry Residence, Lemont, Cook Co., Illinois
FROM: Fred Bartman, USEPA OSC, Region V, EERB, RS-2
TO: T. Johnson, USEPA, OSWER, Washington, D.C.

R. Karl, Branch Chief; EERB, Chicago, IL
B. Messenger, Chief; ESS, EERB, Chicago, IL
D. Bruce, Chief RS-2, Chicago, IL
G. Narsete, OP A, Chicago, IL
T. Krueger, ORC, Chicago, IL
M. King, HAZMAT coordinator, Lemont Fire District
D. Alberg/J. Clark, EPA, Springfield, IL

POLREP NO.: POLREP 1 (Initial)

EPA Region 5 Records Ctr.

247055

n. BACKGROUND

SITE NO.:
DELIVERY ORDER NUMBER:
RESPONSE AUTHORITY:
CERCLIS ID NO.:
NPL STATUS:
STATE NOTIFICATION:
ACTION MEMORANDUM STATUS:

START DATE:
DEMOBILIZATION DATE:
COMPLETION DATE:

nLSTTE DVFORMATION

059S
5001-05-653
CERCLA EMERGENCY RESPONSE (ERB)
None
Non-NPL
IEPA
Action Memo is being drafted. A verbal
approval for $50,000 was received on 07-26-95.
Jury 26, 1995
N/A
N/A

A.) CERCLA Incident Category: Abandoned Laboratory

B.) Site Description:

The Lewis Terry Residence (LTR) site is located Lemont, Illinois ( N
41040'25.8", W 87059'54.5"). The she is located inside a house owned by Lewis Terry. The she
is in a densely populated residential/commercial area. The she has residences adjacent to hs
north, south, and west sides. Adjacent to the east side of the she is

On Jury 25, 1995, house inspectors discovered chemicals in the basement of LTR and called the
Lemont Fire District HAZMAT team. On Jury 26, 1995, the USEPA responded to an emergency



response call from the Lemont Fire District. According to Mr. Lewis Terry, he had previously
been manufacturing thiophosgene, a poison, in his basement during World War n and up to the
1970s. The thiophosgene was produced by combining perchloromethyl mercaptan and stannous
chloride in a hydrochloric acid solution. Stannic chloride was a by-product of the reaction. From
the reconnaissance, there was estimated to be approximately 600 containers of chemicals in the
basement with the majority being 1-gallon in size. There were several 20-gallon and 5-gallon
containers. Several of the bottles labeled as "Hydrochloric Acid" appeared to be filled with a
waste material of a reddish brown liquid with whitish colored solid crystals on the bottom. There
was also some bottles with unknown contents purchased by Mr. Terry from a lab several years
ago. ERCS crew members were mobilized immediately to begin removal activities. All the
chemicals reportedly stored at LTR are hazardous to human health through inhalation, ingestion,
and skin absorption. Thiophosgene and perchloromethyl mercaptan can produce phosgene gas, a
nerve agent used in World War n, in the event of a fire. Stannous chloride and stannic chloride
are water reactive. The house violates several building codes and is a fire hazard. Utilities have
been shut off.

IV. RESPONSE INFORMATION

Current Situation: The weather has been hot, 80 to 100°F. with high humidity and some rain.
Lots of media activity occurred during the first two days of the response/removal. Newspaper
reporters stop by the site occasionally. There are concerned citizens in the neighborhood who
stop by the site occasionally and receive an update from the OSC on site activities. A press
release was issued to the public.

Removal Activities To Date:
07-27-95: The ERCS crew made initial entry into building and placed a temporary fence with
warning signs around property.
07-28-95. The temporary fence was pulled down and a 6' free-standing chain-link fence was
installed around the site with warning signs. A 35 KW generator was rented. A work plan and a
health and safety plan were written.
07-31-95: A mobile laboratory was mobilized to she and set up in the driveway of the
residence. A remote bottle opener was also set up at the rear of the residence. Drums were
ordered and the generator was hooked up to the lab trailer.
08-01-95 to 08-06-95: Approximately 75% of the containers in the basement of the residence
have been removed, sampled, and staged in poly drums. Compatibility testing was performed on
the material in the containers which were removed. The testing has revealed that most of the
containers sampled have a hydrochloric acid base. Also found were sulfuric acid, nitric acid, a
cyanide containing basic liquid, and containers labeled as diethyl phthalate and phenol The
sulfuric acid and nitric acid are reactive with the stannic chloride and stannous chloride. After
compatibility testing is performed, compatible materials are grouped together in pory drums.

Enforcement: A Notice of CERCLA Liability was issued to Lewis Terry on 07-27-95. Full
access was granted on 07-28-95. Lewis Terry has declined to perform any removal activities until
total costs are known. U.S. EPA is evaluation disposal options and costs and will submit results
to Mr. Terry. A model Consent Order was given to Mr. Terry and his attorney.



Planned Removal Activities: Chemical containers and drums are to be removed from the site
to the mobile laboratory trailer. A chemist will complete compatibility testing on the chemicals
and identify waste streams. Wastes will then be overpacked and the drums staged for off-she
disposal.

Next Steps:

* Complete container removal, sampling, and staging.
* Complete compatibility testing of all chemicals.
* Composite compatible waste streams into drums.
* Stage drums for off-site disposal

Key Issues: None at this time.

BUDGETED COST TO pAT]R (estimated^
ERCS $50,000.00 $ 23,871.14 (as of 08-02-95)
TAT $ $11,657.97 (as of 08-05-95)


